

WICRESOFT

Digital Productivity Solutions
Built for the Microsoft Cloud



Project



Microsoft PPM Accelerator The Future of Microsoft Project is Here!



Digital Transformation has shaped...



...a new culture of work

Our teams choose their own tools...



73%

of companies use agile methods for managing projects¹

69%

of companies still use predictive project management²

...so they can **work how they want**



Our teams want simple, visual tools...



50%

of the workforce
will comprise
Millennials by 2020¹

75%

of the workforce
will comprise
Millennials by 2025²

...to help them **start fast**



1. Deloitte – [Adapting to the Future of Work](#)
2. Deloitte – [Big Demands and Big Expectations](#)

Our key processes span the enterprise...



79%

of companies need cross-functional collaboration¹

65%

of large orgs will enable non-IT staff to perform integrations by 2022²


...and we need to **adapt and automate tools**



1. Gartner – [2017 Survey Analysis: PPM Leadership](#)
2. Gartner – [Innovation Insight for Hybrid Integration Platforms](#)



The power of project teams.



A woman with curly hair, wearing a light-colored blouse and trousers, stands on the left side of the frame, gesturing with her right hand as if presenting. She is facing three people seated at a long desk. The seated individuals are a man in a dark suit, a man in a dark jacket, and a woman in a dark blazer. They are all looking towards the standing woman. The desk has a laptop open on it, displaying a dashboard with charts. The office has large windows in the background, offering a view of a city with many skyscrapers. A small yellow sign with the number '1823' is visible on the right side of the window. The text 'Managing projects can be overwhelming' is overlaid in the center of the image.

Managing projects can be overwhelming

As Introduced at Microsoft Ignite!




The future of project management is here

The new Project experience

Microsoft project management—reimagined

Microsoft Power Platform for PPM


One low-code platform that spans Office 365, Dynamics 365, and standalone applications



Project for Web
Modern Project
Management



Microsoft PPM Accelerator for Power Apps



Demand Management

Power Apps

EPMO Adaptive PPM

EPMO > Project Request

Show Chart

New

Delete

Refresh

Email a Link

Flow

Run Report

Excel Templates

Export to Excel

Import from Excel


Active Requests

Search for records

Name	Project Type	Priority	Requested By	Executive Spon...	Estimated Cost	Estimated Bene...	Created On	Prioritization
Mobile Timesheets App	Mobile	(3) Moderate	Christina Whitney...	---	\$75,000.000	\$139,000.000	7/13/2019 11:24 AM	44
Rebuild our reports with Power BI Designer	Business Analyti...	(2) High	Daniel Williams	Kono Kalakaua	\$50,000.000	\$200,000.000	7/13/2019 11:25 AM	
Install all latest patches on production Azure servers...	New Product D...	(2) High	Steve McGarrett	Kono Kalakaua	\$10,000.000	\$25,000.000	7/13/2019 11:34 AM	
Enhanced TFS Integration	Application Dev...	(4) Low	Steve McGarrett	Daniel Williams	\$75,000.000	\$100,000.000	7/13/2019 11:37 AM	
Install New Firewalls	Security	(2) High	Daniel Williams	Kono Kalakaua	\$50,000.000	\$750,000.000	7/13/2019 11:38 AM	
New Customer Support Portal	Internal Readin...	(2) High	Daniel Williams	Kono Kalakaua	\$350,000.000	\$140,000.000	7/13/2019 11:39 AM	
Relocate our SharePoint farms to Azure Servers	Cloud Computi...	(2) High	Wo Fat	Kono Kalakaua	\$900,000.000	\$2,000,000.000	7/13/2019 11:40 AM	
Rebuild our reports with Power BI Designer	Business Analyti...	(3) Moderate	Daniel Williams	Wo Fat	\$15,000.000	\$25,000.000	7/13/2019 11:44 AM	
Mobile Reporting App	Business Analyti...	(3) Moderate	Christina Whitney...	Grace Williams	\$150,000.000	\$200,000.000	7/13/2019 11:45 AM	
401K Enhancements	Internal Readin...	(1) Critical	Kono Kalakaua	Christina Whitney	\$150,000.000	\$0.000	7/13/2019 11:46 AM	
Website Analytics	Business Analyti...	(2) High	Grace Williams	Kono Kalakaua	\$4,000.000	\$35,000.000	7/13/2019 11:47 AM	
New Customer Support Portal	Other	(2) High	Christina Whitney...	Steve McGarrett	\$400,000.000	\$1,200,000.000	7/13/2019 11:48 AM	
Support Customers using Mobile	Mobile	(1) Critical	Daniel Williams	Kono Kalakaua	\$50,000.000	\$125,000.000	7/13/2019 11:49 AM	
MR Request A	Other	(3) Moderate	Daniel Williams	Daniel Williams	\$10,000.000	\$100,000.000	7/16/2019 1:30 PM	

1 - 14 of 14 (0 selected)

Project Portfolio Analysis



Ideation & Project Request

Portfolio Management

Power Apps | EPMO Adaptive PPM | EPMO > Projects

Show Chart | New | Delete | Refresh | Email a Link | Flow | Run Report | Excel Templates | Export to Excel | Import from Excel

Search for records


Prioritization

Name	Stage	Strategic Alignment	Lower Cost	Improve Employee Retent...	Risk	Prioritization Score
Microsoft Teams Integration and messaging	(2) Select	Moderate	Moderate	Strong	Moderate	56
Delivering Agile Solutions	(1) Create	No rating	No rating	No rating	No rating	0
VOIP Phones	(3) Plan	Strong	Extreme	Moderate	Low	
Social Networking Integration	(2) Select	Extreme	Low	Moderate	Moderate	
Relocate our SharePoint farms to Azure Server	(3) Plan	Moderate	Low	Extreme	Low	
Fabrikam	(2) Select	Low	Strong	Strong	Low	
Framework to port applications to all devices.	(2) Select	Low	Strong	Strong	Low	
Improve User Experience	(5) Close	Extreme	Moderate	Strong	Moderate	
Service interface to support Rest API	(3) Plan	Strong	Moderate	Moderate	Strong	
Counter the Heartbleed web security bug	(3) Plan	Moderate	Extreme	Strong	Strong	
Support Customers using Mobile	(1) Create	Extreme	Low	Low	Moderate	
As a buyer, I need to be able to purchase a pr	(3) Plan	Strong	Moderate	Extreme	Moderate	
As a manager, I need to be able to view sales	(4) Manage	Extreme	Moderate	Moderate	Strong	
Management requires a better sales reporting	(2) Select	Extreme	Moderate	Strong	Strong	
The Box III	(1) Create	Moderate	Moderate	Low	Strong	
AI for Remote Weather Stations	(5) Close	Strong	Extreme	Low	Low	
iOS App for Metro Transit Authority	(3) Plan	Low	Extreme	Strong	Moderate	
New Customer Support Portal	(4) Manage	Extreme	Moderate	Low	None	
Senior Innovation	(4) Manage	None	Low	Strong	None	


1 - 22 of 22 (0 selected)

Portfolio Prioritization

Portfolio Boards



Financial Management



EPMO

IN VS CAPACITY

COMPARE RESOURCE PLAN HOURS

PROJECT ONE PAGER

PROGRAM FINANCIAL HEALTH

STATUS REPORTS COMPLIANCE

STATUS REPORTS DETAILS


ISSUES

RISKS

REQUESTS

CHANGES

Project Management



Project for the web

Risk, Issue & Change Management

Power Apps | EPMO Adaptive PPM | EPMO | Projects | Support Customers using Mobile

Support Customers using Mobile Project

Project Lifecycle Stage: Active (27 months)

General Business Case Financials Resources Tasks Status Risks Issues Changes Related

Risks (Project)

Name	Created On	Assigned To	State	Exposure	Category
Infrastructure has little experience setting up VOIP	8/23/2019 9:57 AM	Steve Masters	(2) Active	2.50	Technical
Lack of Developers	7/13/2019 10:48 AM	Kono Kalakaua	(2) Active	3.00	Scope

Risks

Power Apps | EPMO Adaptive PPM | EPMO | Projects | Support Customers using Mobile

Support Customers using Mobile Project

Project Lifecycle Stage: Active (27 months)

General Business Case Financials Resources Tasks Status Risks Issues Changes Related

Issues (Project)

Name	Assigned To	State	Priority	Category	Due	Created On
Need more licenses	Kono Kalakaua	(2) Active	(2) High	Issue	12/20/2019	7/13
Unable to get enough infrastructure time	Adam Barr	(1) Proposed	(2) High	Issue	11/15/2019	8/23
Need approval from the CIO before starting Phase 2	Sophia King	(1) Proposed	(3) Moderate	Issue	10/18/2019	8/23

Issues

Power Apps | EPMO Adaptive PPM | EPMO | Projects | Support Customers using Mobile

Support Customers using Mobile Project

Project Lifecycle Stage: Active (27 months)

General Business Case Financials Resources Tasks Status Risks Issues Changes Related

Changes

Name	Approval	Change Type	State	Planned Due Date	Assigned To	Created On
Need more budget for new licenses	Requested	Cost	(2) Active	---	Steve McGarrett	7/13/2019 10:50 AM

Changes

Team Collaboration

Microsoft Teams

Search or type a command

Hoku Logic

Activity

Chat

Teams

Calendar

Calls

Files

...

Apps

Help

Project


Grid Board Timeline

7 Group members

	Name	Duration	Start	Finish	Assigned to	Effort	Bucket	% complete
1	✓ Scope	3.75 days	12/2/2019	12/5/2019		38 hours		
2	✓ Determine project scope	4 hours	12/2/2019	12/2/2019	Daniel Williams	4 hours	Sprint 1	
3	✓ Secure project sponsorship	2 days	12/2/2019	12/4/2019	SM Steve Masters	16 hours	Sprint 1	
4	✓ Define preliminary resources	1 day	12/4/2019	12/5/2019	Daniel Williams	16 hours	Sprint 1	
5	✓ Secure core resources	0.25 days	12/5/2019	12/5/2019	Daniel Williams	2 hours	Sprint 1	
6	✓ Scope complete	0 days	12/5/2019	12/5/2019	AB Adam Barr		Sprint 1	
7	○ Analysis/Software Requirements	13.25 days	12/5/2019	12/24/2019		158 hours		
8	○ Conduct needs analysis	13.25 days	12/5/2019	12/24/2019	Daniel Williams	106 hours	Sprint 1	
9	○ Develop preliminary budget	1.5 days	12/5/2019	12/10/2019	Wo Fat	12 hours	Sprint 1	
10	○ Incorporate feedback on software specifications	4 hours	12/10/2019	12/11/2019	Kono Kalakaua	4 hours	Sprint 1	
11	○ Review software specifications/budget with team	2 days	12/11/2019	12/12/2019	AB Adam Barr	16 hours	Sprint 1	
12	○ Develop delivery timeline	1 day	12/13/2019	12/13/2019	SK Sophia King	8 hours	Sprint 1	
13	○ Secure required resources	1 day	12/16/2019	12/16/2019	Kono Kalakaua	8 hours	Sprint 1	
14	○ Obtain approvals to proceed (concept, timeline, budget)	4 hours	12/16/2019	12/16/2019	AB Adam Barr	4 hours	Sprint 1	
15	○ Analysis complete	0 days	12/16/2019	12/16/2019	SM Steve Masters		Sprint 1	
16	○ Design	23.5 days	12/17/2019	1/17/2020		140 hours		
17	○ Review preliminary software specifications	2 days	12/17/2019	12/18/2019	SM Steve Masters	16 hours	Sprint 1	
18	○ Develop functional specifications	8 days	12/26/2019	1/7/2020	Kono Kalakaua	64 hours	Sprint 1	
	+ Add new task							


Stay in the know. Turn on desktop notifications.
Turn on Dismiss

Status Reports




Project Status Forms


Project Status Reports



Analytics & Integrations



Project Trend Analysis



35 Pre-built Reports

Special Offer – Free PPM Roadmap

- Review your current use of Project Online, Microsoft Project or other PM tools
- Assess current requirements and desired future state
- Determine how to implement or migrate into the new Project and PowerApps solution
- Implementation roadmap for best adoption success
- Total cost of ownership evaluation



Next Steps



- FREE – PPM Roadmap
- FREE - Trial & Wicresoft Support
- Personalized 1:1 demo for your organization

On-Demand and Upcoming Webinars:
us.wicresoft.com/webinars



Email Us
contactus@wicresoft.com

Doug Welsby
dwelsby@wicresoft.com

