



WHY IS THIS IMPORTANT

Project objective is to use standard as much as possible, thus the best practice processes must be checked together by the consultative work method. One of the most important success factors in ERP projects is the mentality and willingness to find out the solutions for issues.

This is the set up at KORUS team and cannot be emphasized too much. This is a big asset, as we have vast experience in Dynamics projects. We believe that it truly differentiates KORUS positively from its competitors.



Korus Consulting: Roll-out Implementation

Effective roll-out Implementation of Microsoft Dynamics 365 Financials and Operations

Dynamics 365 Finance and Operations Implementation

- Analysis & Design: 4-10 weeks.
 - Analyze current business model and collect the Functional Requirements during workshops based on pre-setup process model
 - Finalize the fit-gap analysis
 - Configuration of the overall Microsoft Dynamics solution and the design of specific customizations needed to satisfy business requirements
 - Finalize the data migration design
 - Establish test criteria for UAT
- Development: 4-12 weeks
 - Finalize configurations and setup of the standard solution defined and approved in the design specifications.
 - Development the custom code that required to support the solution is limited and considered as Change requests.
- Deployment: 2-6 weeks
 - Conduct functional and feature testing of the entire solution
 - Create the user training documentation
 - User training
 - Data migration
- Operation: 2 6 weeks
 - Resolve pending issues during real work
 - Provide on-going support

Microsoft Technologies

- Dynamics 365 Finance and Supply Chain Management - Power Apps - Power BI - Azure Data Warehouse - Azure AI and ML