




Your Innovation Partner and Catalyst for

Your Intelligent Digital Transformation Journey



Strategic portfolio Management

- Introduction
- Turn Your Pain Points into Opportunities
- User Journey
- Strategic & Portfolio Management
- Components
- Project Management Processes
- Solution Demonstration (SharePoint Version)
- Solution Demonstration (Dynamics 365 Version)


01

Company strategic objectives & KPIs are stated

Demand Management, Prioritize Initiatives & Build Portfolio to meet organization objectives.

Planning, organizing and managing projects, budget and complete project lifecycle

Insights on cost, time and KPI'S





TURN YOUR PAINPOINTS INTO OPPURTUNITIES

Decentralized Projects

01

Centralized place for all company projects and departments

Strategic Management without clear priorities

02

Invest based on priorities

No Project Governance

03

Automated Project Management Governance process

Untraceable Vendor Management


04

Logged and traced vendors

Low Projects vision and insights

05


Executive dashboards with clear vision



SPM
COMPONENTS



TOP LEVEL STRATEGY






1
Create Strategic Theme



3
Set Strategic Objectives



2
Set Vision Goal



4
Create Strategic KPI



TOP LEVEL STRATEGY



1

Create
Strategic
Initiative



3

Set
Priorities

2

Link to Strategic
Objective

4

Build
Portfolios



STRATEGY MAP




OPERATIONAL LEVEL STRATEGY



Corporate
Performance Reports

Operational Performance
Indicators (OPIs)



Projects

Business Case



Project Management Office (PMO)

1
Project Charter

2
Project Plan


3
Payments to
Deliverables

OPERATIONAL LEVEL STRATEGY



1

Build Project



2



Execute & Monitor Project

3

Close Project



VENDOR JOURNEY



ISSUES AND RISKS




1

Define Issues
and Risk



3

Lessons
Learned



2

Analyze
and Resolve

CHANGE REQUEST JOURNEY



- Apply For Request Change


- Approval On Change Request


- Update Project Plan

Solution Demonstration

Dynamics 365 Version


01






The screenshot shows the PMO Dashboards interface. A settings menu is open, with 'Personalization Settings' highlighted. The dashboard contains three charts:

- Projects By Sector:** A bar chart showing a count of 55 for the '(blank) Business Unit'.
- Budget of Projects:** A bar chart showing the 'Sum (Assigned Budget) (درهم)' for various project names.
- Strategy Alignment:** A bar chart showing a count of 53 for '(blank)', and counts of 1 for 'Back office related' and 'Investment Business related'.




The screenshot shows the 'Set Personal Options' dialog box. The 'Languages' tab is selected. The 'User Interface Language' dropdown menu is set to 'English'. The 'OK' button is highlighted.



Active Strategy

Name ↑	Created On
الإستراتيجية المؤسسية الجديدة	8/1/2022 11:37 PM
الإستراتيجية المرحلية للمركز الوطني لإدارة النفايات	8/1/2022 11:36 PM



الإستراتيجية المرحلية للمركز الوطني لإدارة النفايات - Saved

ST-0001 | Code | **abdulrahman AlAsim** | Owner | **Active** | Status

General Related

code	ST-0001
Name *	الإستراتيجية المرحلية للمركز الوطني لإدارة النفايات
Related Vision	قطاع إدارة نفايات مستدام يعمل بمبادئ الاقتصاد الدائري
Description	---

← Show Chart **+ New** Delete Refresh Email a Link Flow Run Report

Active Strategic Sectors Edit columns Edit filters Search this view

Code	Name	Status Reason	Owner	Created On
ST-0002-SS-0005	A mature and enabled sector	Active	abduhrahman ...	8/1/2022 11:45 PM
-SS-0001	Having an economically sustainable waste management sector	Active	abduhrahman ...	8/1/2022 11:39 PM
ST-0002-SS-0004	Improving quality of life by reducing impact of waste on envi...	Active	abduhrahman ...	8/1/2022 11:45 PM
ST-0002-SS-0002	Increasing circular value of waste	Active	abduhrahman ...	8/1/2022 11:40 PM
ST-0002-SS-0003	Minimizing waste generation at source	Active	abduhrahman ...	8/1/2022 11:44 PM

← Save Save & Close + New Deactivate Delete Refresh Check Access Assign Share

A mature and enabled sector - Saved ST-0002-SS-0005 abduhrahman AlAsim Active

Strategic Pillars Code Owner Status

General Related

Code	ST-0002-SS-0005
Name	* A mature and enabled sector
Description	---
Related Strategy	الإستراتيجية المؤسسية الجديدة

← Show Chart **+ New** Delete Refresh Email a Link Flow Run Report

Active Strategic Objective Edit columns Edit filters Search this view

code	Name	project	Status Reason	Owner	Created On
SO-0003	الحد من التلخص من النفايات		Active	abduhrahma...	8/1/2022 11:52 P...
SO-0005	تشجيع البحث والابتكار		Active	abduhrahma...	8/1/2022 11:53 P...
SO-0002	تعزيز الاستدامة الاقتصادية		Active	abduhrahma...	8/1/2022 11:52 P...
SO-0004	تعزيز الوعي العام		Active	abduhrahma...	8/1/2022 11:53 P...
SO-0006	تعزيز مستوى القدرات		Active	abduhrahma...	8/1/2022 11:53 P...
SO-0001	تنظيم قطاع إدارة النفايات		Active	abduhrahma...	8/1/2022 11:51 P...

← Save Save & Close + New Deactivate Delete Refresh Check Access Assign Share

الحد من التلخص من النفايات - Saved SO-0003 abduhrahman AlAsim Active

code Owner Status

General Related

code SO-0003

Name الحد من التلخص من النفايات

Description من خلال تحفيز استخدام أفضل ممارسات تقنيات استرداد الموارد.

Status Active

Type ---

Related Strategy الإستراتيجية المرحلية للمركز الوطني لإدارة النفايات

Related Sector ---


Status --Select--

Actual Objective ---


Target Objective ---

Parent Objectives ---

Create Strategic KPIs



This screenshot shows the 'Active Strategic KPIs' list view. The top navigation bar includes 'Show Chart', '+ New' (highlighted with a red box), 'Delete', 'Refresh', 'Email a Link', 'Flow', 'Run Report', and a search bar. The main content area is currently empty, displaying 'No data available'. The left sidebar contains navigation options for Home, Recent, Pinned, Dashboards, and Strategic Management (Visions, Strategies, Strategic Pillars, Strategic Objectives, Strategic KPIs).



This screenshot shows the 'New Strategic KPI' form. The top navigation bar includes 'Save' (highlighted with a red box), 'Save & Close' (highlighted with a red box), '+ New', and 'Flow'. The form is titled 'New Strategic KPI' and is associated with 'netways PMO PMO' and 'Active' status. The 'General' tab is selected, showing fields for Code, Strategic KPI Name (marked with a red asterisk), Description, Strategic Objective (with a dropdown menu), Related Portfolio, Type, Period Type, Weight, and Status. The left sidebar is identical to the previous screenshot.

← Show Chart **+ New** Delete Refresh Email a Link Flow Run Report

Active Initiatives Edit columns Edit filters Search this view

Initiative Code	Initiative Name	Strategic Objective	Status Reason	Owner	Created On
IN-0001	test PMO	تشجيع البحث والابتكار	Active	abdulrah...	7/20/2022 2:07...
	إنشاء مدارس متطورة	الحد من تخلص من النفايات	Active	PMO netw...	7/19/2022 9:26...

← Save Save & Close + New Deactivate Delete Refresh Check Access Process Assign

إنشاء مدارس متطورة - Saved PMO netways Active

Initiatives Code Owner Status

General Milestones Related

Initiative Code	---
Initiative Name	* إنشاء مدارس متطورة
Description	إنشاء مدارس متطورة
Strategic Objective	الحد من تخلص من النفايات
Initiator	---
Status	تم تحققة كلياً

Create Milestones

Save Save & Close **+ New** Deactivate Delete Refresh Check Access Process Assign

إنشاء مدارس متطورة - Saved
Initiatives PMO netways Active

General **Milestones** Related

Name	Owner	Status Reason	Weight %	Created On
المعلم	PMO netways	Not Started	60	7/19/2022 9:44 AM

1 - 1 of 1 Page 1

Save Save & Close **+ New** Deactivate Delete Refresh Check Access Assign Share

المعلم - Saved
Initiative Milestone PMO netways Not Started

General Related

Name	* المعلم
Description	معلم المادة
Related Initiative	إنشاء مدارس متطورة
Related Project Milestone	---
Actual Complete %	50
Weight %	60
Status	تم تحقيقه جزئيا

Create Programs

← Show Chart **+ New** Delete Refresh Email a Link Flow Run Report

Active Programs Edit columns Edit filters Search this view

Code	Program Name	Status Reason	Owner	Created On
P-0001	test	Active	abduhrahman ...	7/20/2022 2:02...
P-0011	التخطيط والتطوير	Active	PMO netways	7/30/2022 8:34...
P-0009	التنظيم والحوكمة	Active	PMO netways	7/30/2022 8:34...
P-0014	التوعية والتفاعل	Active	PMO netways	7/30/2022 8:34...
P-0013	الحلول الفورية	Active	PMO netways	7/30/2022 8:34...
P-0010	الذكاء والتحول الرقمي	Active	PMO netways	7/30/2022 8:34...
P-0015	تجربة	Active	PMO netways	7/30/2022 9:49...
P-0012	تمكين المركز	Active	PMO netways	7/30/2022 8:34...

← Save Save & Close + New Deactivate Delete Refresh Check Access Assign Share

التخطيط والتطوير - Saved Program P-0011 PMO netways Active

Code Owner Status


General Related

Code	P-0011
Program Name *	التخطيط والتطوير
Related Initiative	---
Description	---
Program Manager *	PMO netways

← Show Chart **+ New** Delete Refresh Email a Link Flow Run Report


Active Projects

Code	Project Name	Project Phase	Status Reason	Owner	Created On
PR-0221	توريد أجهزة		Draft	Atheer AIShe...	8/3/2022 12:...
PR-0220	مشروع تدريب المفتشين		Draft	Zubaida Jasta...	8/3/2022 12:...
PR-0219	تطوير منصة الكترونية		Draft	Atheer AIShe...	8/3/2022 11:...
PR-0218	Strategic Plan		Draft	Zubaida Jasta...	8/3/2022 11:...
PR-0217	TA Test		In Progress	Zubaida Jasta...	8/3/2022 11:...
PR-0216	test		Waiting Fo...	PMO netways	8/3/2022 11:...
PR-0212	تأمين أجهزة ومستلزمات مكتبية		In Progress	PMO netways	7/31/2022 8:...
PR-0213			Draft	PMO netways	7/31/2022 8:...
PR-0207	توفير استئجار سيارات لاغراض المركز		Draft	PMO netways	7/31/2022 8:...
PR-0208	استئجار سيارة لزيارة امراء المناطق		Draft	PMO netways	7/31/2022 8:...



The screenshot shows the 'Project Details' page for a project named 'MBA (1) Initiative'. The page is divided into several sections:

- Project Data:** Fields for Priority, Alignment, Major Assumptions, Major Roles, Impact, Expected Launch Date, Executive Summary, Estimated Business Benefits, Estimated Cost, Project Methodology, and Project Governance.
- Project Start:** Fields for Project Manager, Project Sponsor, Project Owner, Related Stakeholder, and contractor.
- Relations:** Fields for Related Budget, Related Initiative, Related Portfolio, Related Idea, and Related program.
- Budgeting:** Fields for Expected Budget, Assigned Budget, and Actual Expenses.
- Calculation:** Fields for Completion Status, Percentage of Planned Implementation, Percentage of actual Implementation, and Duration of Project (Months).
- Attachment:** A section for Attachments with a note: 'لا يتم إظهار هذا السجل بعد التحقق من الملف الأخير هذا السجل'.
- المخطط الزمني:** A section for the Gantt chart with the text: 'هناك نظرية' and 'مصدر: "مخطط" لخدمة المنطقة العربية'.



توريد أجهزة - Saved

PR-0221 Atheer AlShehri Draft

MWAN | Pre- Initiation


Ideation (1 Hrs) Alignment Project Approval 2

Project Summary Project Details **Risks** Issues Milestones Deliverables Change Requests Contract Lessons Learned

+ New Risks Add Existing Risks

Code	Name	MitigationPlan	Contingen...	Status Reason	Owner	Created On
No data available						

0 - 0 of 0 Page 1



New Risks

PMO netways Draft

Code Owner Status Reason

General Timeline

Grade

Code

Name *

Related Project توريد أجهزة

Risks Category

Description

Probability

Impact


Grade

MitigationPlan


Mitigation Status

Contingency Plan


Action Date




The screenshot shows the Netways project management interface. The 'Issues' tab is highlighted with a red box. The interface includes a sidebar with navigation options like Home, Recent, Pinned, Dashboards, and Portfolio & Project Management. The main area shows a project progress bar with stages: MWAN | Pre-Initiation, Ideation (2 Hrs), Alignment, and Project Approval 2. Below the progress bar, there are tabs for Project Summary, Project Details, Risks, Issues, Milestones, Deliverables, Change Requests, Contract, and Lessons Learned. A '+ New Issue' button is also highlighted with a red box.




The screenshot shows the 'New Issue' form in Netways. The form is titled 'New Issue - Unsaved' and includes a sidebar with navigation options. The form fields are as follows:

- Issue Code: ---
- Issue Name: * Transportation for Box
- Related Project:  توريد أجهزة
- Description: ---
- Issues Priority: Medium
- Status: * Active
- Due Date: 8/11/2022 8:00 AM
- Resolution: ---
- Issues Impact: Medium
- Issues Category: Financial
- Resolution Date: 8/24/2022 8:00 AM
- Issues Closure date: 8/18/2022
- Issues Date Raised: 8/31/2022




The screenshot displays the Netways Tasks Management interface. The sidebar on the left contains navigation options: Home, Recent, Pinned, Dashboards, and Portfolio & Project Management. The main area shows 'My Tasks' with a table of tasks. The 'Tasks' menu item in the sidebar and the first task row 'RFP Document' are highlighted with red boxes.

Subject	Regarding	Due Date	Priority
RFP Document	أجهزة ومستلزمات مكتبية...	8/24/2022 8:00 AM	Normal
Develop project Charter	توريد أجهزة	9/6/2022 8:00 AM	Normal



My Tasks

Subject	Regarding	Due Date	Priority
RFP Document	أجهزة ومستلزمات مكتبية...	8/24/2022 8:00 AM	Normal
Develop project Charter	توريد أجهزة	9/6/2022 8:00 AM	Normal



RFP Document - Saved

Task · Task

Normal Priority | 8/24/2022 8:00 AM Due | Open Activity Status | PMO netways Owner

TASK Related

Subject * RFP Document

Description

Regarding تأمين أجهزة ومستلزمات مكتبية

Duration 30 minutes

Active Departments


Code	Name	Related Sector	Status Reason	Owner	Created On
DP-0022	المرافق والخدمات اللوجستية	شؤون المركز	Active	PMO netways	7/22/2022 7:09 PM
DP-0021	المشتريات والعقود	شؤون المركز	Active	PMO netways	7/22/2022 7:08 PM
DP-0020	الموارد البشرية والشؤون الإدارية	شؤون المركز	Active	PMO netways	7/22/2022 7:07 PM
DP-0019	الشؤون المالية والمحاسبية والميزانية	شؤون المركز	Active	PMO netways	7/22/2022 7:06 PM
DP-0018	الدعم الفني	الطول الرقمية	Active	PMO netways	7/22/2022 7:05 PM
DP-0017	تقنية المعلومات	الطول الرقمية	Active	PMO netways	7/22/2022 7:04 PM
DP-0016	حلول الأعمال	الطول الرقمية	Active	PMO netways	7/22/2022 7:04 PM
DP-0015	بناء القدرات	الشؤون الفنية	Active	PMO netways	7/22/2022 7:03 PM
DP-0014	خدمات المستفيد والشكاوى	الشؤون الفنية	Active	PMO netways	7/22/2022 7:02 PM
DP-0013	الدعم الفني	الشؤون الفنية	Active	PMO netways	7/22/2022 7:02 PM


المرافق والخدمات اللوجستية - Saved


Department: DP-0022 | Owner: PMO netways | Status Reason: Active

General Related

Code	DP-0022
Name	* المرافق والخدمات اللوجستية
Related Sector	* شؤون المركز







Solution Demonstration

SharePoint Version

02

BROWSE PAGE
SHARE FOLLOW

Sohaib Zohbi 5.2
التنبيهات
16/04/2021 تاريخ آخر تحديث: تحديث الإنجاز

إغلاق المشروع

[تفاصيل المشروع](#)
[المخاطر](#)
[العوائق](#)
[طلبات التغيير](#)
[المخرجات](#)
[المعالم](#)
[الفواتير](#)
[أصحاب المصلحة](#)
[التقارير](#)

معلومات المشروع

أهمية المشروع ⓘ

حالة المشروع ⌵

منخفض
لا يوجد

فريق العمل

مالك المشروع ● لا يوجد

مدير المشروع ● لا يوجد

ممثل مكتب إدارة المشاريع ● لا يوجد

مدة المشروع 1 شهرا

ميزانية المشروع

قيمته المشروع SAR 0

رمز المشروع DG_19_01

حسب الخطة حالة الإنجاز

القطاع التطوير والتخطيط الاستراتيجي

حكومة أعمال الصندوق

تاريخ البدء: 07/05/2021 تاريخ الإنهاء: 05/06/2021

التنفيذ المرحلة	لا يوجد التطور	95% نسبة التنفيذ المحظوظة	93% نسبة التنفيذ الفعلية
-----------------	----------------	---------------------------	--------------------------

الخط الزمني

عبر النظام

2021

يناير فبراير مارس أبريل مايو يونيو يوليو أغسطس سبتمبر أكتوبر نوفمبر ديسمبر

24/03 dfsd

testajiso


المهام

التسليمات محاضرات الاجتماع العقود الدروس المستفادة

+ إنشاء

لا يوجد

مراحل المشروع



الرئيسية

إدارة البنود المالية

التخطيط

ادارة مؤشرات هدف

ادارة مؤشرات المبادرات

ادارة استراتيجيه هدف

ادارة مؤشرات البرامج

المستهدفات

ادارة المبادرات

ادارة البرامج

الأبعاد

الركائز الاستراتيجية

الاهداف الاستراتيجية

التنفيذ

المشاريع

المهام

الاستبيانات

المتابعة


استراتيجية المنظمة

https://hrdf.netways1.com/SitePages/Listing.aspx?ListKey=rtsk&PCODE=DG_19_01



STRATEGIC INDICATORS







BROWSE PAGE
SHARE FOLLOW

▼ Sohaib Zohbi 52
التنبهات
المؤشرات المبادرات

لا يوجد
التميز المؤسسي

لا يوجد
تحول رقمي

5_0
إعادة النموذج التشغيلي للتصوق

4_0
الدعم التنظيمي ودعم السياسات

3_0
إطلاق مبادرات جديدة كلياً

2_0
إعادة تصميم البرامج الحالية

1_0
تفعيل الاستراتيجية

لا يوجد

عدد البحوث والدراسات

مستهدف 2020
0

نسبة الصرف \$
0

الأداء العام للمؤشر

عرض المزيد

لا يوجد

مبادرة رفع المهارات

مستهدف 2020
0

نسبة الصرف \$
0

الأداء العام للمؤشر

عرض المزيد

قطع الدورة العامة

لا يوجد

مستهدف 2020
0

نسبة الصرف \$
0

الأداء العام للمؤشر

عرض المزيد

لا يوجد

مبادرة رفع الكفاءة

مستهدف 2020
0

نسبة الصرف \$
0

الأداء العام للمؤشر

عرض المزيد

لا يوجد

مبادرة تحسين الجودة

مستهدف 2020
0

نسبة الصرف \$
0

الأداء العام للمؤشر

عرض المزيد

المؤشرات المبادرات

- ادارة مؤشرات هدف
- ادارة مؤشرات المبادرات
- ادارة استر اتجحية هدف
- ادارة مؤشرات البرامج
- المستهدفات
- ادارة المبادرات
- ادارة البرامج
- الابعاد
- الركائز الاستراتيجية
- الاهداف الاستراتيجية
- التنفيذ**
- المشاريع
- المهام
- الاساليبات
- المتابعة**
- استراتيجية المنظمة
- المؤشرات الرئيسية
- المؤشرات الاستراتيجية
- المؤشرات التشغيلية
- مؤشرات البرامج
- مؤشرات المبادرات

BROWSE PAGE
SHARE FOLLOW


▼ Sohaib Zohbi
SZ

التنبيهات
45

المستهدفات

▼ تكرار القياس
▼ نوع المؤشر

المؤشر	اسم البرنامج	مستهدف	مزود البيانات	إشعارات	مخاطر	عوائق
instrument 5	IN-21-0278	0	Sohaib Zohbi	لا يوجد	لا يوجد	لا يوجد
instrument4	IN-21-0277	0	Sohaib Zohbi	لا يوجد	لا يوجد	لا يوجد
instrument3	IN-21-0276	0	Sohaib Zohbi	لا يوجد	لا يوجد	لا يوجد
لا يوجد	لا يوجد	0	Sohaib Zohbi	لا يوجد	لا يوجد	لا يوجد
لا يوجد	IN-21-0267	0	Sohaib Zohbi	لا يوجد	لا يوجد	لا يوجد
instrumentKPI test	Ins50	0	Sohaib Zohbi	لا يوجد	لا يوجد	لا يوجد
مبادرة	Ins50	0	Sohaib Zohbi	لا يوجد	لا يوجد	لا يوجد



- الرئيسية
- إدارة البنود المالية
- التخطيط
- ادارة مؤشرات هدف
- ادارة مؤشرات المبادرات
- ادارة استراتيجية هدف
- ادارة مؤشرات البرامج
- المستهدفات
- ادارة المبادرات
- ادارة البرامج
- الأبعاد
- الركائز الاستراتيجية
- الاهداف الاستراتيجية
- التنفيذ
- المشاريع
- المهام
- الاستبيانات
- المتابعة
- استراتيجية المنظمة



Thank you

Netways Presales Team

sales@netways.com

www.netways.com

 www.linkedin.com/company/netways