

Adfolks Consulting & Deployment Services:

Project Deliverables (day by day):

Day 1-2

- Initial kick-off meeting and environment assessment
 - Planning workshop – Business needs
 - Proof of Concept – Data Gathering and Analysis & Findings
- Pre-requisite check and Environment setup

Day 3 – 5

- Give Consent to your Azure AD tenant
- Assign the Tenant Creator application roll an Azure AD user
- Create a Windows Virtual Desktop Host Pool for a Full Desktop
- Create a windows Virtual Desktop Host Pool to publish Applications
- Create an Application group and assign applications and users to it
- Setting up Remote Desktop Client app and test the results.

Day 6

- Testing with Customer team

Day 7

- Extended Support to add more user's and environment setup