

## Upgrade Plan

PHASE 1 **OBJECT MERGE** 



Project Kickoff



User Story Setup, Training & Review



Infrastructure Ready?



Setup & Configure New Infastructure



Bi-Weekly Meetings

**ARCHERPOINT** 

Get Objects

Create Merge Plan

Merge Code

Refactor Compile Issues

Upgrade Code Complete

PHASE 2 **DATA MIGRATION** 



**Current NAV License** Acquisition



**NAV Client** Installation



Create NAV Test/Train Plan in Current NAV



Train Functional Key Users Tester



Bi-Weekly Meetings

**ARCHERPOINT** 

Get Prod DB Backup

Multi-Step Iterations

ISV/Component Setup

Report Dev/PDQA

Upgraded Test DB

PHASE 3 **TESTING** 



User Acceptance Testing (UAT)



Gaps/Tensions Discovered by Users



Turnaround



Gaps/Tensions Resolved by Upgrade Team



No Blockers



Meetings

**ARCHERPOINT** 

Assist Review/Revise Test Cases

24/7 Issue Resolution

Ready for Go Live?

Support & Tweaks

Go Live Date Established

PHASE 4 **GO-LIVE WEEKEND &** POST GO-LIVE SUPPORT



Go-Live



Upgraded DB Validated

& Ready for Production



Go-Live



Gaps/Tensions Monday Discovered by Users





Gaps/Tensions Resolved



No Blockers

Exist



Weekly Meetings

**ARCHERPOINT** 

Friday Go-Live Start

Get Prod DB Backup

Upgrade Prod DB

by Upgrade Team

**Upgrade Project** Signoff & Close

Microsoft **Partner** 

Microsoft

Gold Enterprise Resource Planning Silver Cloud Platform

(866) 343-4517 www.archerpoint.com