Drishti - SAVIC Digital Platform

FRAMEWORK CUSTOMIZED DEVELOPMENT

		M0				M1				M2				M3				M4				M5			
		Design												Productize											
Platform Squad		Sprint 1		Sprint 2		Sprint 3		Sprint 4		Sprint 5		Sprint 6		Sprint 7		Sprint 8		Sprint 9		Sprint 10		Sprint 11		Sprint 12	
Resource Type	**Level**	**WK1**	**WK2**	**WK3**	**WK4**	**WK5**	**WK6**	**WK7**	**WK8**	**WK9**	**WK10**	**WK11**	**WK12**	**WK13**	**WK14**	**WK15**	**WK16**	**WK17**	**WK18**	**WK19**	**WK20**	**WK21**	**WK22**	**WK23**	**WK24**
Solution Architect	MAS	1	1	1	1	1	1	1	1	1	1	1	1	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5
Cloud Engineer	EXP	1	1	1	1	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5
IoT & Integration Architect	EXP	1	1	1	1	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5
Scrum Master	SPE	1	0.5	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2
DevSecOps Engineer	SPE	1	1	1	1	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1
Developer	EXP	1	1	1	1	1	1	1	1	1	1	1	1	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5
Squad Sub-Total																									

USE CASE DEVELOPMENT

Each Usecase Time Boxed for 2 Months

		M0				M1				M2				M3				M4				M5			
		Develop																							
Usecase Squad		Sprint 1		Sprint 2		Sprint 3		Sprint 4		Sprint 5		Sprint 6		Sprint 7		Sprint 8		Sprint 9		Sprint 10		Sprint 11		Sprint 12	
Resource Type	**Level**	**WK1**	**WK2**	**WK3**	**WK4**	**WK5**	**WK6**	**WK7**	**WK8**	**WK9**	**WK10**	**WK11**	**WK12**	**WK13**	**WK14**	**WK15**	**WK16**	**WK17**	**WK18**	**WK19**	**WK20**	**WK21**	**WK22**	**WK23**	**WK24**
Developer	SPE			1	1	1	1	1	1	1	1														
UI Engineer	SPE			1	1	1	1	1	1	1	1														
Scrum Master	SPE			0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2														
Squad Sub-Total																									