



Architecture, Engineering & Construction

Microsoft Dynamics 365 F & SCM + AXtension® Planning & Control

PROJECT QUOTATIONS

- Quotations
- Activity planning
- Resource planning
- Resource load forecasting
- Equipment Planning
- Production cost estimation

TASK PLANNING

- Work Breakdown Structure
- Version Management
- Baselines
- Critical Path
- Material Availability Validations
- Multi Project/Sub-Project
- Progress indications
- Recurring tasks
- Advanced activity links
- Planning constraints
- Production Order integration
- Intercompany projects
- Resource availability validations
- Budgeted funds validation
- Advanced Filtering
- Request additional budget
- Supply chain constraints

RESOURCE SCHEDULING

- Resource Planning
- Intercompany resources & timesheets
- Equipment scheduling
- Advanced assignments
- Capacity insights on role level
- Advanced Filtering
- Material Availability Validations
- Progress Information
- Unassigned tasks improvement

PROJECT BUDGET

- Budget
- Sub-Project Budgets
- Multi Project Budgets
- Planned Value per Period
- Budget baselines
- Budget versions
- Adjustments & Mutations
- Full earned value management
- Procurement integration
- Cost Breakdown Structure
- Contingency budget
- Indirect costs
- Production costs estimation

PROJECT PROGRESS & FORECAST

- Forecast Models
- Progress snapshots
- Progress on group level
- Percentage of completion based on plan
- Non budgeted costs
- Track production progress
- Show actual planned value

PROJECT REPORTING

- Cost & Planning Performance
- Full Earned Value Reports
- PowerBI analytical workspace
- Detailed committed costs
- Drilldown based on CBS
- Simulation dates
- Production cost & progress*

PLANNED- & PRODUCTION ORDERS

- Job planning
- Operation planning
- Advanced BOM validation
- Pegged supply production structure

RESOURCE PLANNING

- Planning on resources
- Planning on resource groups
- Multi-select drag & drop
- Cluster operations and jobs
- Quick plan tools
- Advanced visualization settings
- Firming from Gantt
- Scheduling across resource groups
- Instant update/validation
- Progress insights
- Release, Start & Report as finished
- Lock individual Jobs and Operations
- Material Validation
- Advanced Filtering
- Advanced Pegging information
- Snapping
- Configure descriptions