

ERP Project Management Office (PMO) Service

Ensure ERP project success with expert PM support for your steering committee or project leaders

Strong project management is the most important factor in the success of your project. In fact, one of the major reasons behind failed ERP implementation is insufficient project management.



But the reality is

companies implement ERPs only once in 5-10 years, so they don't have in-house ERP project managers. Instead, this responsibility falls on the shoulders of people with other roles.



Calsoft recommends

that clients establish a project management office (PMO). This service provides experienced, short-term project management resources that help you prioritize tasks, minimize delays, boosts morale and identify risks.




About Calsoft's ERP Project Management Services

At Calsoft, we've completed 300+ ERP implementations using Microsoft Sure Step, continuously building upon and finetuning this conceptual methodology for optimal efficiency and results on actual projects.

Our knowledge is expansive, while our experience brings depth to our solution designs that customers love. We have worked with various industries and company sizes, applying our know-how to benefit customers by helping them avoid common missteps in their sectors early in the process and completing projects successfully.

Calsoft approach (illustrative)



Website : <http://www.calsoft.com>
E-mail : info@calsoft.com

Headquarters
19701 Hamilton Ave.,
Suite190
Torrance, CA90502
TEL : 310.532.5000
FAX : 310.225.5690

New York Office
183 Madison Avenue,
Suite 817
New York, NY10022
TEL : 212.804.7650
FAX : 212.481.4524

Chicago Office
1827 Walden Office Square,
Suite 410
Schauamburg, IL60173
TEL : 847.397.5800
FAX : 847.397.1572