

Business Central Minimal: 2-Week Implementation Project Timeline

1-2 days

3-7 days

8-10 days

KICK-OFF

- · Set out and agree timelines
- Set out and agree project processes and outcomes
- Introduce and walk through master data templates
- Discuss how Business Central (BC) postings work to ensure that the principles are understood before completing of the data templates

TENANT SET-UP

- · Set up BC Tenant
- Create user profiles in Dynamics BC (This is all users who will use BC by full name, job role and the type of license required full/limited.

DATA TEMPLATES COMPLETED

- Data Templates
 Validation
- Review and clean of data

BC Modules SET-UP

- Import of data from templates
- Set up core capability
- Data validation
- Set up for testing

REVIEW & TRAINING

- Joint review and test of system and data
- Super user training
- UAT

USER FAMILIARISATION

- Push example quotes, orders, invoices etc through BC
- Online videos and training guides made available

GO LIVE

- Final Master Data Review
- Support on site & remotely

FEEDBACK & COMMUNICATION



Business Central Minimal: 2-Week Implementation Subscriptions

All licenses are per user per month

Essentials \$70 Premium \$100

(manufacturing + service management)

Team Member \$8

