ATTADALEPARTNERS MANAGEMENT CONSULTANTS OPERATIONS, ANALYTICS, AL.

Representative/Sample Implementation Plan

Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 W	/eek 8 Key Tasks
Research & Planning	 Understand customer needs Create Microsoft bot outline, flow, and architecture Identify AI needs and uses Identify channel inputs
Bot Framework	 Build initial bot framework Define variables, intents, and entities Integrate AI features Improve bot flow and results based on testing
Al build, training, and connection	 Create Al/NLU bot model Capture intents and entities Connect to bot Refine based on Al performance
Channel design and setup	 Design and create channels Integrate bot and necessary channels Test and modify
Al enhancement	 Improve bot with Microsoft advanced features or custom creations Identify and build feature and functionality Automate training data
Bot testing and deployment	 Create and implement UX frameworks design Deploy bot locally for testing Soft launch on bot with interface
Channel Integration	 Extend bot launch to all channels Test and troubleshoot bot Refine bot based on performance









attadalepartners.com info@attadalepartners.com 847.330.6310 © Attadale Partners, LLC 2021