

# Project Timeline

*project duration may increase/decrease based on scale*

## **Week 1** *Discovery & Assessment*

### **Review**

- Current business/ operations processes
- Current technical/ infrastructure components
- Software platforms/ products to be impacted
- Gain access to existing systems (as Azure delegated admin)

## **Week 2** *Planning*

### **Define**

- Current components and processes the solution will support
- New components and processes to be deployed

### **Review**

- Current components and processes the solution will support

## **Week 3-5** *Deployment*

### **Create**

- Components that make up solution (Azure resources)



## **Week 6-7** *Testing & Optimization*

### **Perform**

- Tests to prove new processes are working as expected
- Optimize configuration settings



## **Week 8** *Training & Knowledge Transfer*

### **Deliver**

- Training session with system admins
- Documentation for solution/operations reference