



# Desktop Application Planning: 4-Week Implementation



# Week 1

Process, Documentation, and System Architecture Review

We review product requirements and identify specific technologies to support those requirements.



# Week 2

Architecture and  
Screen Design

We translate requirements and technologies into system architecture plans and screen designs to aid in creating the project backlog.



# Week 3

## Azure Infrastructure

We find the right Azure ecosystem components and technologies to match your unique needs. Then setup and install as a turn-key solution so your dev team can focus on writing code.



# Week 4

## Backlog and Roadmap

Our dev-ready backlog items and roadmaps are complete with story point estimates and sprint assignments.

