

Implementation of a Power Apps Project Utilizing the **T-Shirt** Estimation Model

Ensure your project fits into the appropriate T-shirt size

Why

EPAM recommends using a T-shirt approach to estimate project duration, team composition, and efforts based on project size (S, M, L) and form customization. Agile methodology is used for delivery with detailed release planning and regular sprints.

Delivery Outcomes per Project Size



- Base wireframes
- Base solution design
- A solution built through iterative development of its components, such as user interface forms, automated workflows, data storage systems, configured connectors, integrations, extensions, dashboards, reports, security roles, among others
- Imported data
- Source code
- Base User stories




- Features roadmap
- Project governance
- Base wireframes
- Solution architecture
- Deployment strategy
- Configured environment
- A solution consisting of various components that are incrementally developed, such as UI forms, automated workflows, data storage mechanisms, configured connectors, integrations, extensions, dashboards, reports, security roles, and more.
- Imported data
- Software documents
- Source code
- User stories
- Test cases



- Project Plan
- Risk mitigation plan
- Project governance
- Base wireframes
- Solution architecture
- Deployment strategy
- Configured environment(s)
- Solution with elements as developed increments (e.g. UI forms, automated flows, data storage, configured connectors, integrations, extensions, dashboards, reports, security roles, etc.)
- Imported data
- Software documents
- Source code
- User stories
- Test cases
- Automated test scenarios

IMPLEMENTATION ACTIVITIES



Contact us today
 MSBusinessApps@epam.com