



Secure Productivity happens in the **Cloud**
we will help you on your **Way**



Pilot Microsoft Viva Insights 6-8 Weeks

Employee Experience

Empower YOU and your company to continuously improve workforce engagement and performance



Microsoft Viva Insights 6-8 weeks pilot

During the 6-8 weeks pilot we will

- Deliver pilot design session including discovery of scenarios to pilot
- Setup and onboard Microsoft Viva Insights trial licenses in the customer's tenant
- Enable and readout of two Advanced Analytics Power BI Template Reports
- Summarize pilot learnings, potential scaled deployment blockers and challenges
- Create an actionable plan to adopt Viva Insights and next steps



Microsoft Viva Insights Pilot Activities

Week 1	Weeks 2-5	Weeks 6-8
<ul style="list-style-type: none">• Knowledge transfer	<ul style="list-style-type: none">• Hands-on Proof of Concept• Power BI Reporting	<ul style="list-style-type: none">• Present Business case to stakeholders
<ul style="list-style-type: none">• Mapping pain points/challenges and prioritize scenarios	<ul style="list-style-type: none">• Identify roles and responsibilities• Set up Communication Plan• Setup and onboard Advanced Analytics Power BI Template Reports• Draw up Change Management Model• Coaching sessions to select roles• Set up and onboard in Microsoft Viva Insights trial licenses	<p>Summarize</p> <ul style="list-style-type: none">• Lessons learned from pilot• Potential scaled deployment blockers and challenges
<ul style="list-style-type: none">• Identify Business Case	<ul style="list-style-type: none">• Build Business Case with surveys and strategies	<ul style="list-style-type: none">• Finish Business Case based on findings

