PROJECT PHASES. MAIN OBJECTIVES







» 2 » 3 » 4

Analysis and design

Development

Deployment

Operation











- Process survey and requirements collection;
- Finalize the fit-gap analysis
- Configuration of the overall Microsoft Dynamics solution and the design of specific customizations needed to satisfy business requirements.
- Refinement, configuration and testing of the system:
- Development the custom code that required to support the solution is limited and considered as Change requests.
- User training;
- Preparation of data and migration tools.

- System Acceptance Testing(user Acceptance Test):
- Carrying out work on preparation for the launch (Go-Live)
- Support for user work and transition to normal operation in the new system.

