



CONTRACT MANAGEMENT AND SUPERVISION



Contract management and supervision should start with a clear definition of the objectives and the indicators by which they will be assessed. For a specific implementation of this type of solutions, activities like defining the objectives of the contract, selecting the indicators of success and defining the scope of services to be delivered must be executed. Developing a contracting plan must address, among other things, how the contracts will be managed and how the monitoring and evaluation will be done. Performance leading to consequences for the contractor must be automatically outputted by the system



MEASURE THE PERFORMANCE OF YOUR CONTRACTS!

