

Late

+ Add task

LINT FAILED

Create a Plan

Completed

Start timer

06/09

Today

+ Add task

Green

Customize buckets

In progress

Edit the names of buckets in the project to fit your needs, and add or remove buckets as you see fit

Start timer

12/09

This week

+ Add task

Add new tasks

Up next

Customize and add new tasks to this plan

Start timer

14/09

Next week

+ Add task

LINT FAILED

Add additional information to tasks

Up next

- Add duration
- Add attachments
- Add labels
- Add effort
- Add dependencies
- Add notes
- Add a checklist

0 / 7 Start timer

21/09

Future

+ Add task


Assign tasks

Backlog


Assign tasks to yourself or team members

Start timer

25/09



Demo Plan TaskThing

 Create a Plan Assign LINT FAILED X

Bucket


Completed



Progress

 Not started

Priority

 Urgent

Start date

Start anytime




Due date

06/09/2023



Repeat

 Does not repeat

Notes

 Show on card

```
----- BEGIN LINT RESULTS -----  
PersonAssigned: Tasks must have at least one assignee  
  
----- END LINT RESULTS -----  
Create a plan using the simple plan template
```

Checklist

 Add an item

Attachments