

Power Apps consulting services

Proof of Concept: Execution Plan

Overview

The document outlines execution plan for consulting services - Power Apps with Analytics: 2 Wk. Proof of Concept.

Implementation plan

Week 1:

- Document - scope/requirement and sign off.
- Initial design and approach for review.
- Finalize and sign off design.
- Development phase begins.
- Day 5: End of week status check.

(This will be in addition to daily/regular scrums. Any interim deliverables will also be verified.)

Week 2:

- Day 1-4: Development.
- Day 5: Release