

Our High-Level Migration Approach

Assess Your Workloads:

- Run Interviews with Technical and Business Teams
- Agree on a migration path (i.e. laaS, SaaS, PaaS)

Determine your Strategy


- Rehost, Refactor, Rearchitect, Rebuild or Replace
- Capture functional and non-functional requirements
- Produce Low Level End state architecture

Execute Strategy


- Perform the migration
- Operationalize workloads
- Transfer to Operations or Managed Services



The Cloud Adoption Framework @ FX



Application Migration or Modernization Roadmap





Azure Migration Plan Timeline & Financials

Week 1-2

Week 3-5

Week 5 and Beyond

Getting to Know You

Understanding YOUR Business:

- Run or review an infrastructure scan to understand your environment
- Review motivating factors and business needs for a customized business plan
- Organize workshops to understand your businesses keys to success
- Get to know your technology stack

Planning Your Journey

Deliverables:

- Build your migration plan and strategy (including Cost)
- Establish or Review your Landing Zone
- Develop the migration path (including architecture documents)
- Day 2 keys to success: Managed services to realize Operationalization

Migration & Management

Migrated Workloads into Azure:

- Work in conjunction with your IT specialists to migrate to Azure
- Participate in post migration testing to ensure success criteria has been met
- Retrospective: Automation and Modernization Opportunities
- Complete cloud services management so your IT team can focus on cloud workflows and applications that require your attention.

As an MSP, FX has access and knowledge to the new AMMP programs at Microsoft

All other Migrations need to be scoped – we have VM migrations starting from \$100/VM

FX offers flexible and scalable, cost-effective cloud expertise in all phases of your digital modernization and transformation



Next Steps

Contact FX and schedule a 01 02 **FX Zero Upfront Cost** detailed presentation for the Migration SOW to be signed **FX Zero Upfront Cost** Migration 03 04 Schedule project kickoff Schedule the workshops





